U.S. ATLAS M&&O Estimate
WBS Profile Estimates

Funding All Funding Type: Management Reserve 1/31/2007 1:39:13 PM
Institutions: All Estimate in AY $k Labor/Material: Both
WBS FYo7 FYO08 FYO09 FY10 FY11
Number Description (k$) (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 0 325 143 145 148
3.4 Tile Calorimeter 0 325 143 145 148
3.4.1 TileCal - Specific Costs 0 280 121 122 125
34.1.1 Pre-Operations 0 94 0 0 0
3.4.1.2 Operations (Beam-on) 0 74 44 45 46
3.4.1.3 Maintenance (Beam-off) 0 113 77 77 79
3.4.2 Calibration & Monitoring 0 36 10 11 11
3.4.2.1 Pre-Operations 0 17 0 0 0
3.4.2.2 Operations (Beam-on) 0 18 10 11 11
3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0
3.4.3 Tilecal System Common Costs 0 9 12 12 13
3.4.3.1 Operations 0 9 12 12 13
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